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SPI 0.74 0.71 0.75 0.81 0.94 0.94

CPI 1.44 1.23 1.18 1.09 1.13 1.10
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FYTD CUR PTS FY
1.3 BCWS BCWP ACWP SV CV BSLN BCWS EAC

PBS
ST01 PNNL Waste Management Expense 6.9 6.5 5.9 (0.4) 0.6 15.1 15.1 15.8

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.9 0.8 0.8 (0.1) 0.0 1.6 1.6 1.7

Sub-Total ST01 7.9 7.4 6.7 (0.5) 0.7 16.7 16.7 17.5

ST02 Science & Technologies Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Sub-Total ST02 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Science & Technology Expense 6.9 6.5 5.9 (0.4) 0.6 15.1 15.1 15.8
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.9 0.8 0.8 (0.1) 0.0 1.6 1.6 1.7

Total 7.9 7.4 6.7 (0.5) 0.7 16.7 16.7 17.5

$ in Millions

* The difference between the current baseline column on this page and the current baseline column on                                           
A: VI-1, "FY 1998 Project Baselines," is that PNNL received verbal approval to incorporate baseline change 
request (BCR) PWM98-003, prior to FDH receipt of formally approved documents.  Copies of the formally 
approved documents were not received by FDH in time to incorporate them into the Hanford Site BCR 
database for March reporting.  The difference will be resolved with the April report.  The current FY 1998 
baseline, as of March 31, is $16,748K.
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